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Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 5:
System Development & Demonstration (SDD)

R-1 Program Element (Number/Name)
PE 0605080S / Defense Agencies Initiative (DAI) - Financial System

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

Total Program Element 110.325 27.194 24.436 21.156 -   21.156 23.673 21.806 25.336 25.815 Continuing Continuing

01: Defense Agencies Initiatives
- Financial System

110.325 27.194 24.436 21.156 -   21.156 23.673 21.806 25.336 25.815 Continuing Continuing

Program MDAP/MAIS Code:
Project MDAP/MAIS Code(s): 0491

A. Mission Description and Budget Item Justification
This program supports the Defense Agencies Initiative (DAI) Increments 2 and 3, Category I Defense Business Systems. Previous funding for DAI Increment 1, as
well as, FY2013 4th Quarter Increment 2, were documented in the Defense Enterprise Business Systems program element 0605070S. Increment 3 will deliver new
capabilities: (Defense Working Capital fund and Re-Sale accounting); and an application upgrade.

B. Program Change Summary ($ in Millions) FY 2017 FY 2018 FY 2019 Base FY 2019 OCO FY 2019 Total
Previous President's Budget 30.457 24.436 40.300 -   40.300
Current President's Budget 27.194 24.436 21.156 -   21.156
Total Adjustments -3.263 0.000 -19.144 -   -19.144

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -2.400 -  
• SBIR/STTR Transfer -0.863 -  
• Inflation Adjustment -   -   -0.344 -   -0.344
• Program Rephasing -   -   -18.800 -   -18.800

Change Summary Explanation
Under the FY2017 CR, a portion of DAI's funding was provided to USTRANSCOM to continue business operations. Upon enactment, the USTRANSCOM funding
is being returned to DIA resulting In the reprogramming amount owed to DAI for $2.4M. FY2017, the Small Business Innovation Research and Small Technology
Transfer Research tax amounted to $0.863M.

Inflation adjustments for Non-Pay/Non-Fuel Pay purchases and Civilian Pay decreased the program baseline in FY2019.
FY2019 development will complete developing Defense Working Capital Fund (DWCF) accounting requirements necessary to serve as core and meet DISA
requirements, and DeCA Re-sale accounting requirements study (to be developed in FY 2020).
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COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

01: Defense Agencies Initiatives
- Financial System

110.325 27.194 24.436 21.156 -   21.156 23.673 21.806 25.336 25.815 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  
Project MDAP/MAIS Code: 0491

A. Mission Description and Budget Item Justification
The DAI mission is to deliver auditable Chief Financial Officer (CFO) Act compliant business environments for Defense Agencies providing accurate, timely, authoritative
financial data supporting the DoD goal of standardizing financial management practices improving financial decision support, and supporting audit readiness. Currently,
Defense Agencies use several different non-compliant financial management systems supporting diverse operational functions and the warfighter in decision-making
and financial reporting. These disparate, non-integrated systems do not meet statutory requirements to produce timely, auditable reports.

The DAI program modernizes the Defense Agencies’ financial management processes by streamlining financial management capabilities, addressing financial reporting
material weaknesses, and supporting financial statement auditability for the majority of agencies and field activities across the DoD. DAI will support a transformation
of budget, finance, and accounting processes across participating defense agencies to help improve the quality of financial information, supporting financial auditability
and decision-making. The DAI business solution, once implemented, will provide a near real-time, web-based system from a “.mil” environment of integrated business
processes that will enable in excess of 84,000 Defense Agency financial managers, program managers, auditors, and Defense Finance and Accounting Service (DFAS)
representatives to make sound financial business decisions.

The DAI implementation approach is to deploy a standardized system solution that is consistent with requirements in the Federal Financial Management Improvement
Act (FFMIA) and the DoD Business Enterprise Architecture (BEA), while leveraging the out-of-the-box capabilities of the selected Commercial-Off-the-Shelf (COTS)
product, Oracle e-Business Suite (EBS), Release 12.2.5 (R12). DAI implemented an Oracle Office of Management and Budget Financial Systems Integration Office
(FSIO) qualified COTS financial management business solution with common business processes and data standards. The Program Management Office (PMO) will not
develop any objects that are included in core COTS software or services (i.e. vendor data from Federal authoritative source).

DAI supports the 2014 Quadrennial Defense Review (QDR) Strategy 5, “Reform the business and support functions of the Defense enterprise”. DAI is also aligned to
the DOD Agency Strategic Fiscal Years 2015-2018, Goal 5: Reform and Reshape the Defense Institution, Key Strategic Initiative - Improving competitiveness through
accountability and efficiency and SO 5.2: Improve financial processes, controls, and information via audit readiness. The objective of the DAI system is to achieve
auditable, CFO Act compliant business environments for the Defense Agencies with accurate, timely, authoritative financial data.

The primary goal is to deploy a standardized system solution to improve overall financial management and comply with BEA, Standard Financial Information Structure
(SFIS)/Standard Line of Accounting (SLOA), and Office of Federal Financial Management (OFFM) requirements. Common business functions within budget execution
include the Department’s BEA End to End (E2E) business processes: Cost Management; Budget to Report; Procure to Pay (P2P); Acquire to Retire (real property
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lifecycle accounting only); Hire to Retire (Time and Labor reporting only); and Order to Cash. Release (Rel) 1 provided an application upgrade to Oracle R12 along
with (P2P) enhancements facilitating SFIS/SLOA compliance and automated Time and Labor absence management. Rel 2 introduced Grants Financial Management
accounting and the start of a phased implementation of Governance, Risk and Compliance (GRC) capabilities. Future capabilities will support Rel 3 Direct Treasury
Disbursing and Budget Formulation as well as Rel 4 Defense Working Capital Fund accounting, and Re-Sale Accounting (for Defense Commissary Agency (DeCA).

DAI is currently implemented at 22 Defense Agencies and the Office of the Under Secretary of Defense, Comptroller, (OUSD(C)) and supports over 39,322 users.
The program office is also responsible for operational sustainment of the system. Funds are required for additional government and contractor support, licenses,
maintenance, and hardware to accomplish the remaining capability developments and organizational deployments, and initiate the annual Statement on Standards for
Attestation Engagements No. 18 (SSAE 18) assertion packages.  In 2017, the system received an unqualified SSAE 18 report.

The benefits of DAI are:
• Common business processes and Enterprise data standards (i.e., SFIS, SLOA, Procurement Data Standard (PDS) and Procurement Request Data Standard (PRDS));
• Access to real-time financial data transactions;
• Significantly reduced data reconciliation requirements;
• Enhanced analysis and decision support capabilities; and
• Use of United States Standard General Ledger (USSGL) Chart of Accounts to resolve DoD material weaknesses and deficiencies.

The DAI PMO completed the Oracle R12 application upgrade. The DAI PMO also provides system integration services that include: acquisition/financial management,
project management; blueprinting; design, build, and unit test; developing required Reports, Interfaces, Conversions, Extensions, Forms and Workflows (RICE-FW)
objects; testing (cyber security/information assurance, integration, functional, performance, conversion, user acceptance, operational); end-user training (train the trainer/
change management preparing the users for the cross functional skills and awareness needed to perform well with an integrated enterprise resource planning system);
system deployment; conversion; information assurance; sustainment; data service; help desk support; as well as studies and analysis support.

DLA Information Operations provides the program executive officer, program manager, and PMO staff. The DAI PMO relies on DLA Acquisition for most contracting.
Defense Information Systems Agency (DISA) Defense Enterprise Computing Centers (DECCs) provide application, development and test as well as Continuity of
Operations (COOP) hosting, Technical Contracting Office for development task orders, and the Joint Interoperability Test Command for Interoperability testing. The DAI
PMO serves as systems integrator. Contracted subject matter experts configure COTS to provide compliant business processes.

B. Accomplishments/Planned Programs ($ in Millions) FY 2017 FY 2018 FY 2019
Title: Defense Agencies Initiative (DAI) - Financial System
FY 2018 Plans:
In FY 2018, the DAI PMO will:
• Field DAI Increment 2 Rel 4 to users at two large agencies (over 9,409 users).
• Development/Testing for DISA General Fund (GF) agency unique requirements and begin study/development of DWCF
capabilities.

27.194 24.436 21.156
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B. Accomplishments/Planned Programs ($ in Millions) FY 2017 FY 2018 FY 2019
• Study/develop Agency unique requirements for DISA.
• Work instructions and training materials.
• Conduct Follow-on Test and Evaluation (FOT&E)  event with using Agencies, which completes the DAI INC 2 cycle of
independent Operational Assessments.
• Support the FM & time/labor for over 45k users at over 22 Agencies, Field Activities and organizations.
• Support the DoD Information Assurance Certification and Accreditation Risk Management Framework (RMF) process to support
actions included in the Designated Authorizing Authority required Plan of Actions and Milestones including an independent
Federal Information Systems Controls Audit Manual (FISCAM) Test of Design/Test of Effectiveness to result in a DAA decision to
award an Authority to Operate.
• Continue to implement the Governance, Risk and Compliance (GRC) capabilities by expanding Enterprise controls:
Configuration, Access, Prevention & Transactions supporting audit findings, recommendations & corrective action plans (CAPs).
• Maintain the technical operation including: application of DISA Security Technical Implementation Guides, hardware & software
currency for servers operating systems, middleware & applications including patches; overseeing internal processes within the
DISA Enterprise Computing Center (DECC) enclaves; & the daily operation of several interfaces with external systems leveraging
DLA Transaction Services as well as established Federal Enterprise system web services.
• Conduct regular adversarial assessments, RMF continuous monitoring including code scans, an independent Cyber Economic
Vulnerability Assessment (CEVA) and a Cooperative Vulnerability and Penetration Assessment (CVPA).
• Obtain or maintain an interim Interoperability Certification or an Authority to Connect to the DoD Global Information Grid.
• The Program will also perform developmental, operational and Cyber security testing with independent third parties under Office
of the Secretary of Defense oversight. The Defense Logistics Agency will contract for an independent public accounting firm to
conduct the annual FFMIA and SSAE 18 assessments and conduct Cyber security assessments on the system.
FY 2019 Plans:
In FY 2019, the DAI PMO will:
• Field DAI Increment 3 Rel 1 General Fund (GF) accounting to users at a large agency (over 5,722 users).
• Development/Testing for DWCF and agency unique requirements and complete the study of 4th Estate common/core
capabilities.
• Study Agency unique requirements for DeCA.
• Work instructions and training materials.
• Conduct an independent operational assessment (OA) of DAI INC 3, REL 1.
• Support the Financial Management (FM) & time/labor operations for over 45k users at over 23 Agencies, Field Activities and
organizations.
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B. Accomplishments/Planned Programs ($ in Millions) FY 2017 FY 2018 FY 2019
• Support the DoD RMF process to support actions included in the Designated Authorizing Authority required Plan of Actions
and Milestones including an independent FISCAM Test of Design/Test of Effectiveness to result in a DAA decision to award an
Authority to Operate.
• Continue to implement the GRC capabilities by expanding Enterprise controls:
Configuration, Access, Prevention & Transactions supporting audit findings, recommendations & CAPs.
• Maintain the technical operation including: application of DISA Security Technical Implementation Guides, hardware  & software
currency for servers operating systems, middleware & applications including patches; overseeing internal processes within the
DECC enclaves; & the daily operation of several interfaces with external systems leveraging DLA Transaction Services as well as
established Federal Enterprise system web services.
• Conduct regular adversarial assessments, RMF continuous monitoring including code scans, an independent Cyber Economic
Vulnerability Assessment and a Cooperative Vulnerability and Penetration Assessment.
• Obtain or maintain an interim Interoperability Certification or an Authority to Connect to the DoD Global Information Grid.
• The Program will also perform developmental, operational and Cyber security testing with independent third parties under Office
of the Secretary of Defense oversight. The Defense Logistics Agency will contract for an independent public accounting firm to
conduct the annual FFMIA and SSAE 18 assessments and conduct Cyber security assessments on the system.
FY 2018 to FY 2019 Increase/Decrease Statement:
FY 2019 development will complete developing DWCF accounting requirements necessary to serve as core and meet DISA
requirements.

Accomplishments/Planned Programs Subtotals 27.194 24.436 21.156

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks

D. Acquisition Strategy
DAI is being developed and implemented using an evolutionary/incremental strategy including major annual software releases to accommodate upgrades as required by
changes to the Department’s BEA including new laws, regulations and policies as governed by its Functional Sponsor and Milestone Decision Authority (MDA).

In the Acquisition Decision Memorandum (ADM) of September 23, 2013, the MDA placed DAI Increment 1 in sustainment. Increment 2 addressed the Commercial Off
The Shelf (COTS) application upgrade. The upgrade was completed (January 2015); therefore, Increment 2 Rel 1 subsumed Increment 1 for all users. A new ADM in
June 2017 introduced Increment 3.  When Increment 3, Rel 1 goes live, it will subsume Increment 2; therefore, only one DAI production baseline exists at any point in
time.
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E. Performance Metrics
The following performance metrics will be performed on the DAI system:

Functionality: Financial system performance. PEO will determine substantial compliance with the annual Investment Review of PMO assertion of compliance with the
latest version of the Department’s BEA in scope requirements for Defense Financial Management Improvement Guidance (DFMIG) and other laws regulations and
policy. Objective: Substantial compliance.

Program Conformance to BEA Processes, Data Standards, and Business Rules. The PEO will determine substantial compliance with the annual Investment Review of
PMO assertion of compliance with the latest version of the Department’s BEA. Objective: Substantial compliance.

Net Ready Key Performance Parameter (NR-KPP)

Attribute (Att) A - Support net-centric DoD military operations

Mission: Transform the budget, finance, and accounting operations of the DoD Agencies to achieve accurate and reliable financial information in support of financial
accountability and effective and efficient decision making throughout the Defense Agencies in support of the missions of the warfighter.

A.1. Budget to Report (B2R). DAI provides General Ledger, Trial Balance, Budget Execution, and Financial Reporting Capabilities.
DAI will measure the percentage of successful attempts to:
* Generate and transmit Trial Balance Reports. Objective-95%;
* Receive budget information from agency-specific systems, to support budget execution. Objective-95%; and
* Generate and transmit reports to support period end processing procedures. Objective-95%

A.2 Procure to Pay (P2P). DAI provides the capability to Order Materials and Services (Commitments), Record Purchases and Contract Information (Obligations) Pay
Bills (Accounts Payable), and Create Ready to Pay File.
DAI will measure the percentage of successful attempts to:
* Exchange contract, obligation, receipt and invoice information with external systems to support procurement processes. Objective-95%;
* Receive Purchase Card information from external systems to manage government purchase cards (P-Cards). Objective-95%;
* Exchange data across agencies to support intergovernmental Purchase Request (PR) processes. Objective-95%;
* Receive travel related data from external systems to support travel financial accounting events. Objective-95%; and
* Exchange miscellaneous payment information with trading partners. Objective-95%.

A.3. Order to Cash (O2C). DAI provides the capability to Receive Customer Orders, Record Work Performed on the orders, Bill Customers, and Track Accounts
Receivable.
DAI will measure the percentage of successful attempts to:
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* Exchange data with external systems to support management of customer orders. Objective-95%;
* Exchange receivables data with external systems. Objective-95%; and
* Manage exchange collections data with external systems. Objective-95%.

A.4. Acquire to Retire (A2R). DAI provides the capability to record Asset Acquisition, Depreciation, and Disposal. DAI will measure the percentage of successful attempts
to:
* Receive asset creation information from external systems. Objective-95%;
* Accumulate and transmit costs incurred for Capital Assets on Construction in Progress (CIP) and Work in Progress (WIP) projects. Objective-95%;
* Generate and transmit property accounting information. Objective-95%;
* Receive property maintenance data from external systems. Objective-95%; and
* Receive disposal of assets information from external systems. Objective-95%.

A.5. Cost Management (formerly Cost Accounting). DAI provides Cost Accounting and Allocation Capabilities.
DAI will measure the percentage of successful attempts to:
* Receive Project Budgets from external systems. Objective-95%; and
* Receive cost data to support cost collection processes. Objective-95%.

A. 6. Hire to Retire (H2R). DAI provides Civilian, Military, and Contractor Time and Labor capabilities. DAI will measure the percentage of successful attempts to:
* Exchange employee and timekeeping information with external systems. Objective-95%; and
* Process and send payroll data to external systems. Objective-95%.

NR-KPP Att B - Managed in the Network

1) Type of Networks that are connected:
- The DAI application supports multiple Defense Agencies, and thus is accessible from multiple network points. A typical user accesses the application via the web
browser from his/her agency specific LAN/WAN and/or local site firewall configurations, traversing through the Non-Classified Internet Protocol Routing Network
(NIPRNet) to reach the secure DAI application hosted within the DoD Demilitarized Zone (DMZ) which is controlled and managed by DISA.
- The DAI production application is hosted in a DISA DECC environment located in Ogden, UT and is managed by DAI Program Management Office

2) Measures of Performance (MOPs) to measure network entrance and management performance:
a) Network related (DISA) – as per DISA Catalog of Services
-Interactive Availability - Portion of network/system controlled by DISA CSD available to the partner during the interactive window
-Batch Throughput – Completion rate and delivery by specified time during batch window specified in SLA

b) Database related (DAI Program Management Office)
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-System Availability
-On Line user system response

3) Network Management:
-The Agency (user) being supported is responsible for the communications infrastructure necessary for leaving their location to connect users to the NIPRNet
-DISA is responsible for communications on NIPRNet between the end user and the main DAI environment
-DAI Program Management Office is responsible for activities occurring within the application and the Oracle Database

4) Systems Management
-NIPRNet and Infrastructure - Centralized within DISA CSD
-DAI System – centralized within DAI Program Management Office

5) Network Configuration Parameters – N/A (within the realm of DISA management) DAI will measure the percentage of success for:
* Supports secure Internet/NIPRNET access to solution. Interactive Availability. Objective-98.5%;
* Supports secure Internet/NIPRNET access to solution. Batch Throughput. Objective-95%;
* Provides adequate system response and availability to support operations. System Availability. (Condition: 5000 users/hour) Objective-95%; and
* Provides adequate system response and availability to support operations. On-line system response. (Condition: 5000 users/hour) Objective-95%.

NR-KPP Att C - Effectively Exchange Information.
DAI will satisfy all top-level critical Information Exchange Requirements (IERs) with all required DoD Enterprise, DFAS, Defense Agencies, and Federal Systems, as
documented in SV-6. There are 47 data exchanges with other systems. The objectives are 100% for accuracy and ten seconds to 1 day for timeliness. Additional details
available upon request.

Major Performers:

CACI Inc Federal
Chantilly, VA
Global Model Implementation and Compliance Support to DAI

CACI Inc Federal
Chantilly, VA
DAI Implementation Support Services

CACI ISS, Inc
Fairfax, VA
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Infrastructure Support

International Business Machines Corporation
Reston, VA
DAI Global Model Development for Procure to Pay (P2P), Order to Cash (O2C), Budget to
Retire (B2R), and Customer Application Development (CAD)

CACI Inc Federal
Chantilly, VA
DAI Global Model Development for Acquire to Retire (A2R), Cost Accounting (CA), and Time and Labor (T&L)

Mythics Inc DBA
Virginia Beach, VA
Oracle CLM and Purchase Software
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Product Development ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

DAI Compliance Support Option/
CPFF

CACI Inc Federal :
Chantilly, VA 18.540 7.143 Jun 2017 6.489 Jun 2018 -   -   -   0.000 32.172 0.000

DAI Compliance Support
Follow-on C/TBD TBD : TBD 0.000 0.000 0.000 6.683 Jun 2019 -   6.683 Continuing Continuing Continuing

DAI Implementation
Support

Option/
CPAF

CACI Inc Federal :
Chantilly, VA 15.600 6.651 Mar 2017 6.151 Mar 2018 -   -   -   0.000 28.402 0.000

DAI Implementation
Support Follow-on C/TBD TBD : TBD 0.000 0.000 0.000 6.336 Mar 2019 -   6.336 Continuing Continuing Continuing

DAI Infrastructure Support Option/
FFP

CACI ISS Inc :
Fairfax, VA 8.183 3.472 May 2017 2.821 May 2018 -   -   -   0.000 14.476 0.000

DAI Infrastructure Support
Follow-on C/TBD TBD : TBD 0.000 0.000 0.000 1.985 May 2019 -   1.985 Continuing Continuing Continuing

Global Model P2P C/FFP IBM : Bethesda, MD 19.212 2.715 Aug 2017 -   -   -   -   0.000 21.927 0.000
Global Model P2P Follow-
on C/TBD TBD : TBD 0.000 0.000 3.418 Aug 2018 -   -   -   Continuing Continuing Continuing

Global Model A2R C/CPFF CACI Inc Federal :
Chantilly, VA 9.012 1.134 Apr 2017 -   -   -   -   0.000 10.146 0.000

Global Model A2R Follow-
on C/TBD TBD : TBD 0.000 0.000 2.333 Apr 2018 2.403 Apr 2019 -   2.403 Continuing Continuing Continuing

DAI Data Conversion
Support

Option/
FFP

Terathink : Reston,
VA 2.512 0.345 Mar 2017 -   -   -   -   0.000 2.857 0.000

DAI Data Conversion
Support Follow-on C/TBD TBD : TBD 0.000 0.000 -   -   -   -   Continuing Continuing Continuing

Requirements
Management (RM)
Support

MIPR DISA : Fort Meade,
MD 0.876 0.000 Oct 2017 0.237 Oct 2018 0.159 Oct 2019 -   0.159 Continuing Continuing Continuing

Global Model P2P Option
1 Increase C/FFP IBM : Bethesda, MD 0.000 0.000 -   -   -   -   0.000 0.000 0.000

Oracle Time & Labor
Software License and
Maintenance

C/FP Mythics, Inc. :
Virginia Beach, VA 0.000 1.020 May 2017 -   -   -   -   0.000 1.020 0.000
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DCPDS/DAI Interface File
Changes MIPR DLA Finance : Fort

Belvoir, VA 0.000 0.014 Feb 2017 0.013 Feb 2018 0.010 Feb 2019 -   0.010 Continuing Continuing Continuing

Serena Capability MIPR TBD : TBD 0.000 0.000 -   -   -   -   Continuing Continuing Continuing

Global Model CAD C/CPFF CSC : Falls Church,
VA 3.205 -   -   -   -   -   0.000 3.205 0.000

Jaws Professional
Licenses C/FFP Immix : McLean, VA 0.017 -   -   -   -   -   0.000 0.017 0.000

Oracle Advanced
Compression Licenses TBD TBD : TBD 1.622 -   -   -   -   -   0.000 1.622 0.000

Oracle Contract Lifecycle
Management Licenses C/FFP Mythics Inc : Virginia

Beach, VA 7.408 -   -   -   -   -   0.000 7.408 0.000

Oracle Licenses MIPR DISA : Pensacola,
FL 5.446 -   -   -   -   -   0.000 5.446 0.000

Kurzweil 5000 508
Assistive Tech Licenses C/FFP Envision Technology

Inc. : Bethesda, MD 0.008 -   -   -   -   -   0.000 0.008 0.000

Dragon Naturally Speaking
508 C/FFP Red River Computer

Co : Claremont, NH 0.007 -   -   -   -   -   0.000 0.007 0.000

DISA/DITCO Delinquent
Balance MIPR DISA DITCO : Scott

AFB, IL 0.017 -   -   -   -   -   0.000 0.017 0.000

DBTA Section 1553 MIPR DFAS : Columbus,
OH 0.377 -   -   -   -   -   0.000 0.377 0.000

Development Activities C/TBD TBD : TBD 0.000 -   0.000 -   -   -   Continuing Continuing Continuing
Subtotal 92.042 22.494 21.462 17.576 -   17.576 Continuing Continuing N/A

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Estimated SBIR/STTR: TBD TBD : TBD 0.000 1.112 0.892 0.785 -   0.785 Continuing Continuing Continuing
Subtotal 0.000 1.112 0.892 0.785 -   0.785 Continuing Continuing N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Defense Logistics Agency Date: February 2018
Appropriation/Budget Activity
0400 / 5

R-1 Program Element (Number/Name)
PE 0605080S / Defense Agencies Initiative
(DAI) - Financial System

Project (Number/Name)
01 / Defense Agencies Initiatives - Financial
System

Test and Evaluation ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

DISA Hosting: Test and
Development MIPR DISA : Pensacola,

FL 10.242 2.696 Oct 2016 -   0.894 Oct 2018 -   0.894 Continuing Continuing Continuing

Interoperability MIPR JITC : Fort Meade,
MD 3.273 0.134 May 2017 0.281 May 2018 0.290 May 2019 -   0.290 Continuing Continuing Continuing

Performance and
Regression Testing MIPR JITC : Fort

Huachuca, AZ 1.936 0.710 Oct 2016 0.721 Oct 2017 0.600 Oct 2018 -   0.600 Continuing Continuing Continuing

Operational Test and
Evaluation MIPR JITC : Fort

Huachuca, AZ 2.749 0.000 Dec 2016 0.982 Dec 2017 1.011 Dec 2018 -   1.011 Continuing Continuing Continuing

DCPS Testing MIPR DFAS : Indianapolis,
IN 0.083 0.048 Oct 2016 0.098 Oct 2017 0.000 Oct 2018 -   0.000 Continuing Continuing Continuing

Hosting Activities TBD TBD : TBD 0.000 0.000 0.000 0.000 -   0.000 Continuing Continuing Continuing
Subtotal 18.283 3.588 2.082 2.795 -   2.795 Continuing Continuing N/A

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 110.325 27.194 24.436 21.156 -   21.156 Continuing Continuing N/A

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2019 Defense Logistics Agency Date: February 2018
Appropriation/Budget Activity
0400 / 5

R-1 Program Element (Number/Name)
PE 0605080S / Defense Agencies Initiative
(DAI) - Financial System

Project (Number/Name)
01 / Defense Agencies Initiatives - Financial
System
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Exhibit R-4A, RDT&E Schedule Details: PB 2019 Defense Logistics Agency Date: February 2018
Appropriation/Budget Activity
0400 / 5

R-1 Program Element (Number/Name)
PE 0605080S / Defense Agencies Initiative
(DAI) - Financial System

Project (Number/Name)
01 / Defense Agencies Initiatives - Financial
System

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Defense Agencies Initiative (DAI)
Defense Agencies Initiative (DAI) 1 2014 4 2023
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Inflation adjustments for Non-Pay/Non-Fuel Pay purchases and Civilian Pay decreased the program baseline in FY2019. 
FY2019 development will complete developing Defense Working Capital Fund (DWCF) accounting requirements necessary to serve as core and meet DISA requirements, and DeCA Re-sale accounting requirements study (to be developed in FY 2020).
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                     The DAI mission is to deliver auditable Chief Financial Officer (CFO) Act compliant business environments for Defense Agencies providing accurate, timely, authoritative financial data supporting the DoD goal of standardizing financial management practices improving financial decision support, and supporting audit readiness. Currently, Defense Agencies use several different non-compliant financial management systems supporting diverse operational functions and the warfighter in decision-making and financial reporting. These disparate, non-integrated systems do not meet statutory requirements to produce timely, auditable reports.

The DAI program modernizes the Defense Agencies’ financial management processes by streamlining financial management capabilities, addressing financial reporting material weaknesses, and supporting financial statement auditability for the majority of agencies and field activities across the DoD. DAI will support a transformation of budget, finance, and accounting processes across participating defense agencies to help improve the quality of financial information, supporting financial auditability and decision-making. The DAI business solution, once implemented, will provide a near real-time, web-based system from a “.mil” environment of integrated business processes that will enable in excess of 84,000 Defense Agency financial managers, program managers, auditors, and Defense Finance and Accounting Service (DFAS) representatives to make sound financial business decisions.

The DAI implementation approach is to deploy a standardized system solution that is consistent with requirements in the Federal Financial Management Improvement Act (FFMIA) and the DoD Business Enterprise Architecture (BEA), while leveraging the out-of-the-box capabilities of the selected Commercial-Off-the-Shelf (COTS) product, Oracle e-Business Suite (EBS), Release 12.2.5 (R12). DAI implemented an Oracle Office of Management and Budget Financial Systems Integration Office (FSIO) qualified COTS financial management business solution with common business processes and data standards. The Program Management Office (PMO) will not develop any objects that are included in core COTS software or services (i.e. vendor data from Federal authoritative source).

DAI supports the 2014 Quadrennial Defense Review (QDR) Strategy 5, “Reform the business and support functions of the Defense enterprise”. DAI is also aligned to the DOD Agency Strategic Fiscal Years 2015-2018, Goal 5: Reform and Reshape the Defense Institution, Key Strategic Initiative - Improving competitiveness through accountability and efficiency and SO 5.2: Improve financial processes, controls, and information via audit readiness. The objective of the DAI system is to achieve auditable, CFO Act compliant business environments for the Defense Agencies with accurate, timely, authoritative financial data.

The primary goal is to deploy a standardized system solution to improve overall financial management and comply with BEA, Standard Financial Information Structure (SFIS)/Standard Line of Accounting (SLOA), and Office of Federal Financial Management (OFFM) requirements. Common business functions within budget execution include the Department’s BEA End to End (E2E) business processes: Cost Management; Budget to Report; Procure to Pay (P2P); Acquire to Retire (real property lifecycle accounting only); Hire to Retire (Time and Labor reporting only); and Order to Cash. Release (Rel) 1 provided an application upgrade to Oracle R12 along with (P2P) enhancements facilitating SFIS/SLOA compliance and automated Time and Labor absence management. Rel 2 introduced Grants Financial Management accounting and the start of a phased implementation of Governance, Risk and Compliance (GRC) capabilities. Future capabilities will support Rel 3 Direct Treasury Disbursing and Budget Formulation as well as Rel 4 Defense Working Capital Fund accounting, and Re-Sale Accounting (for Defense Commissary Agency (DeCA).

DAI is currently implemented at 22 Defense Agencies and the Office of the Under Secretary of Defense, Comptroller, (OUSD(C)) and supports over 39,322 users. The program office is also responsible for operational sustainment of the system. Funds are required for additional government and contractor support, licenses, maintenance, and hardware to accomplish the remaining capability developments and organizational deployments, and initiate the annual Statement on Standards for Attestation Engagements No. 18 (SSAE 18) assertion packages.  In 2017, the system received an unqualified SSAE 18 report.

The benefits of DAI are:
• Common business processes and Enterprise data standards (i.e., SFIS, SLOA, Procurement Data Standard (PDS) and Procurement Request Data Standard (PRDS));
• Access to real-time financial data transactions;
• Significantly reduced data reconciliation requirements;
• Enhanced analysis and decision support capabilities; and
• Use of United States Standard General Ledger (USSGL) Chart of Accounts to resolve DoD material weaknesses and deficiencies.

The DAI PMO completed the Oracle R12 application upgrade. The DAI PMO also provides system integration services that include: acquisition/financial management, project management; blueprinting; design, build, and unit test; developing required Reports, Interfaces, Conversions, Extensions, Forms and Workflows (RICE-FW) objects; testing (cyber security/information assurance, integration, functional, performance, conversion, user acceptance, operational); end-user training (train the trainer/change management preparing the users for the cross functional skills and awareness needed to perform well with an integrated enterprise resource planning system); system deployment; conversion; information assurance; sustainment; data service; help desk support; as well as studies and analysis support. 

DLA Information Operations provides the program executive officer, program manager, and PMO staff. The DAI PMO relies on DLA Acquisition for most contracting. Defense Information Systems Agency (DISA) Defense Enterprise Computing Centers (DECCs) provide application, development and test as well as Continuity of Operations (COOP) hosting, Technical Contracting Office for development task orders, and the Joint Interoperability Test Command for Interoperability testing. The DAI PMO serves as systems integrator. Contracted subject matter experts configure COTS to provide compliant business processes.
                     
                         
                             Defense Agencies Initiative (DAI) - Financial System
                             
                                 
                                     27.194
                                     In FY 2017, the DAI PMO will 
•	Deploy Rel 3 to current Defense Agencies and to full financial capabilities to Defense Security Cooperation Agency, DoD Inspector General, Director of Operational Test & Evaluation, Defense Information Systems Agency (General Fund) and Defense Human Resources Activity.  
•	DAI PMO will develop Rel 4 Re-Sale Accounting and Defense Working Capital Fund accounting, work instructions, training materials as well as any necessary RICE-FW objects.  
•	Conduct pre-Rel 4 deployment planning and BPR, with new Agencies, Rel 3 Agency mocks and Rel 4 SE technical reviews.  
•	Conduct a service provider, independent audit, SSSAE 16 and support the Audit Readiness Office in developing service provider assertion packages supporting the SSAE 16 Service SOC 1 Report and resolve any identified NOFs.
•	The DAI PMO will use the DECCs SSAE 16 SOC 1 Report as the basis for its input for the annual DLA SOC 1 Report that Agencies will use in their audits. DECCs maintain all the operations software and hardware in the suite.
•	Conduct BEA compliance assessment against the current version (v10.0 as of September 8, 2015), document results in the Department’s IBF-DAP portal and conduct Business Process Re-engineering for newly joining Defense Agencies.
•	Resolve critical software errors and critical statutory/regulatory enhancements that impact operations and incorporate changes identified during BPR, BEA compliance assessment and the Audit generated corrective action plans.
•	Support the DIACAP/RMF process maintaining activity to support actions included in the DAA required POA&M resulting in a DAA decision to award an ATO.
•	Conduct testing to include: unit testing on developed items; monthly Rel testing that includes regression; annual Rel development testing that includes a SIT and UAT; Rel 3 developmental testing including a SIT and UAT; as well as an operational assessment event in conjunction with DOT&E following the annual Rel at using Defense Agencies.
•	Conduct contract renewal competitions and exercise options on existing contracts and monitor contractor performance and billing.
•	Conduct October 2018 deploying Defense Agencies’ implementation activities including data conversion, BPR and workforce preparation.
•	Continue the implementation of GRC capabilities delivered in Rel 2 based on audit feedback.
•	Develop, test and release Electronic Funds Distribution (EFD) to DAI production.
•	Conduct an annual Acquisition IPR with the MDA.
•	Oversee the operations of the DISA DECCs at Ogden, UT (Production and T&D to include training) and Columbus, OH (COOP).  The PMO operates database servers, application servers and web servers, leveraging the DECC for infrastructure support and host site related IA and internal controls. DECC services are governed by an annually negotiated Service Level Agreement (SLA). 
•	Maintain currency with existing Federal, DFAS and target Enterprise systems including the SAM web services, as SAM assumes the functionality of the Federal IAE systems.
•	Maintain a sufficient Information Assurance/cybersecurity posture and support the DIACAP/ RMF process maintaining activity to support actions included in the Designated Approval Authority required actions included in the POA&M including maintaining currency of documentation in EMASS.  This includes maintaining the operational and application software currency and security patches.
•	Maintain DAI master data leveraging feeds from the authoritative data sources.
•	Maintain the program’s DODAF views in accordance with DLA guidance and in DLA systems.
•	Ensure sufficient administer all of the databases: production; T&D/training; and COOP.
•	Maintain the system configuration in accordance with the DLA J6 ECMP and the DAI CCWG.
•	Maintain currency with functional policy with regard to function and data standards.
•	Maintain the technical side of the system including the internal processes and the operation of several interfaces with external systems leveraging DLA Transaction Services as well as established Federal Enterprise system web services.
•	Maintain and monitor user roles and responsibilities at the system level and guide using Agencies at the Component level.
•	Procure required hardware, software and licenses for new Agency’s personnel. 
•	Obtain an ATO and Interoperability Certification.
                                
                            
                             
                                 
                                     24.436
                                     In FY 2018, the DAI PMO will:
• Field DAI Increment 2 Rel 4 to users at two large agencies (over 9,409 users).
• Development/Testing for DISA General Fund (GF) agency unique requirements and begin study/development of DWCF capabilities. 
• Study/develop Agency unique requirements for DISA.
• Work instructions and training materials. 
• Conduct Follow-on Test and Evaluation (FOT&E)  event with using Agencies, which completes the DAI INC 2 cycle of independent Operational Assessments.
• Support the FM & time/labor for over 45k users at over 22 Agencies, Field Activities and organizations.
• Support the DoD Information Assurance Certification and Accreditation Risk Management Framework (RMF) process to support actions included in the Designated Authorizing Authority required Plan of Actions and Milestones including an independent Federal Information Systems Controls Audit Manual (FISCAM) Test of Design/Test of Effectiveness to result in a DAA decision to award an Authority to Operate.
• Continue to implement the Governance, Risk and Compliance (GRC) capabilities by expanding Enterprise controls: Configuration, Access, Prevention & Transactions supporting audit findings, recommendations & corrective action plans (CAPs).
• Maintain the technical operation including: application of DISA Security Technical Implementation Guides, hardware & software currency for servers operating systems, middleware & applications including patches; overseeing internal processes within the DISA Enterprise Computing Center (DECC) enclaves; & the daily operation of several interfaces with external systems leveraging DLA Transaction Services as well as established Federal Enterprise system web services.
• Conduct regular adversarial assessments, RMF continuous monitoring including code scans, an independent Cyber Economic Vulnerability Assessment (CEVA) and a Cooperative Vulnerability and Penetration Assessment (CVPA).
• Obtain or maintain an interim Interoperability Certification or an Authority to Connect to the DoD Global Information Grid.
• The Program will also perform developmental, operational and Cyber security testing with independent third parties under Office of the Secretary of Defense oversight. The Defense Logistics Agency will contract for an independent public accounting firm to conduct the annual FFMIA and SSAE 18 assessments and conduct Cyber security assessments on the system.
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                                     21.156
                                     In FY 2019, the DAI PMO will:
• Field DAI Increment 3 Rel 1 General Fund (GF) accounting to users at a large agency (over 5,722 users).
• Development/Testing for DWCF and agency unique requirements and complete the study of 4th Estate common/core capabilities. 
• Study Agency unique requirements for DeCA.
• Work instructions and training materials. 
• Conduct an independent operational assessment (OA) of DAI INC 3, REL 1. 
• Support the Financial Management (FM) & time/labor operations for over 45k users at over 23 Agencies, Field Activities and organizations.
• Support the DoD RMF process to support actions included in the Designated Authorizing Authority required Plan of Actions and Milestones including an independent FISCAM Test of Design/Test of Effectiveness to result in a DAA decision to award an Authority to Operate.
• Continue to implement the GRC capabilities by expanding Enterprise controls:
Configuration, Access, Prevention & Transactions supporting audit findings, recommendations & CAPs.
• Maintain the technical operation including: application of DISA Security Technical Implementation Guides, hardware  & software currency for servers operating systems, middleware & applications including patches; overseeing internal processes within the DECC enclaves; & the daily operation of several interfaces with external systems leveraging DLA Transaction Services as well as established Federal Enterprise system web services.
• Conduct regular adversarial assessments, RMF continuous monitoring including code scans, an independent Cyber Economic Vulnerability Assessment and a Cooperative Vulnerability and Penetration Assessment.
• Obtain or maintain an interim Interoperability Certification or an Authority to Connect to the DoD Global Information Grid.
• The Program will also perform developmental, operational and Cyber security testing with independent third parties under Office of the Secretary of Defense oversight. The Defense Logistics Agency will contract for an independent public accounting firm to conduct the annual FFMIA and SSAE 18 assessments and conduct Cyber security assessments on the system.
                                
                                 FY 2019 development will complete developing DWCF accounting requirements necessary to serve as core and meet DISA requirements.
                            
                        
                    
                     DAI is being developed and implemented using an evolutionary/incremental strategy including major annual software releases to accommodate upgrades as required by changes to the Department’s BEA including new laws, regulations and policies as governed by its Functional Sponsor and Milestone Decision Authority (MDA). 

In the Acquisition Decision Memorandum (ADM) of September 23, 2013, the MDA placed DAI Increment 1 in sustainment. Increment 2 addressed the Commercial Off The Shelf (COTS) application upgrade. The upgrade was completed (January 2015); therefore, Increment 2 Rel 1 subsumed Increment 1 for all users. A new ADM in June 2017 introduced Increment 3.  When Increment 3, Rel 1 goes live, it will subsume Increment 2; therefore, only one DAI production baseline exists at any point in time.
                     The following performance metrics will be performed on the DAI system: 

Functionality: Financial system performance. PEO will determine substantial compliance with the annual Investment Review of PMO assertion of compliance with the latest version of the Department’s BEA in scope requirements for Defense Financial Management Improvement Guidance (DFMIG) and other laws regulations and policy. Objective: Substantial compliance.

Program Conformance to BEA Processes, Data Standards, and Business Rules. The PEO will determine substantial compliance with the annual Investment Review of PMO assertion of compliance with the latest version of the Department’s BEA. Objective: Substantial compliance.

Net Ready Key Performance Parameter (NR-KPP) 

Attribute (Att) A - Support net-centric DoD military operations

Mission: Transform the budget, finance, and accounting operations of the DoD Agencies to achieve accurate and reliable financial information in support of financial accountability and effective and efficient decision making throughout the Defense Agencies in support of the missions of the warfighter.

A.1. Budget to Report (B2R). DAI provides General Ledger, Trial Balance, Budget Execution, and Financial Reporting Capabilities. 
DAI will measure the percentage of successful attempts to:
* Generate and transmit Trial Balance Reports. Objective-95%;
* Receive budget information from agency-specific systems, to support budget execution. Objective-95%; and 
* Generate and transmit reports to support period end processing procedures. Objective-95%

A.2 Procure to Pay (P2P). DAI provides the capability to Order Materials and Services (Commitments), Record Purchases and Contract Information (Obligations) Pay Bills (Accounts Payable), and Create Ready to Pay File.
DAI will measure the percentage of successful attempts to:
* Exchange contract, obligation, receipt and invoice information with external systems to support procurement processes. Objective-95%;
* Receive Purchase Card information from external systems to manage government purchase cards (P-Cards). Objective-95%;
* Exchange data across agencies to support intergovernmental Purchase Request (PR) processes. Objective-95%;
* Receive travel related data from external systems to support travel financial accounting events. Objective-95%; and 
* Exchange miscellaneous payment information with trading partners. Objective-95%.

A.3. Order to Cash (O2C). DAI provides the capability to Receive Customer Orders, Record Work Performed on the orders, Bill Customers, and Track Accounts Receivable. 
DAI will measure the percentage of successful attempts to:
* Exchange data with external systems to support management of customer orders. Objective-95%;
* Exchange receivables data with external systems. Objective-95%; and 
* Manage exchange collections data with external systems. Objective-95%.

A.4. Acquire to Retire (A2R). DAI provides the capability to record Asset Acquisition, Depreciation, and Disposal. DAI will measure the percentage of successful attempts to:
* Receive asset creation information from external systems. Objective-95%;
* Accumulate and transmit costs incurred for Capital Assets on Construction in Progress (CIP) and Work in Progress (WIP) projects. Objective-95%;
* Generate and transmit property accounting information. Objective-95%;
* Receive property maintenance data from external systems. Objective-95%; and
* Receive disposal of assets information from external systems. Objective-95%.

A.5. Cost Management (formerly Cost Accounting). DAI provides Cost Accounting and Allocation Capabilities.
DAI will measure the percentage of successful attempts to:
* Receive Project Budgets from external systems. Objective-95%; and 
* Receive cost data to support cost collection processes. Objective-95%.

A. 6. Hire to Retire (H2R). DAI provides Civilian, Military, and Contractor Time and Labor capabilities. DAI will measure the percentage of successful attempts to:
* Exchange employee and timekeeping information with external systems. Objective-95%; and 
* Process and send payroll data to external systems. Objective-95%.

NR-KPP Att B - Managed in the Network 

1) Type of Networks that are connected: 
- The DAI application supports multiple Defense Agencies, and thus is accessible from multiple network points. A typical user accesses the application via the web browser from his/her agency specific LAN/WAN and/or local site firewall configurations, traversing through the Non-Classified Internet Protocol Routing Network (NIPRNet) to reach the secure DAI application hosted within the DoD Demilitarized Zone (DMZ) which is controlled and managed by DISA.
- The DAI production application is hosted in a DISA DECC environment located in Ogden, UT and is managed by DAI Program Management Office

2) Measures of Performance (MOPs) to measure network entrance and management performance:
a) Network related (DISA) – as per DISA Catalog of Services 
-Interactive Availability - Portion of network/system controlled by DISA CSD available to the partner during the interactive window
-Batch Throughput – Completion rate and delivery by specified time during batch window specified in SLA

b) Database related (DAI Program Management Office)
-System Availability 
-On Line user system response

3) Network Management:
-The Agency (user) being supported is responsible for the communications infrastructure necessary for leaving their location to connect users to the NIPRNet 
-DISA is responsible for communications on NIPRNet between the end user and the main DAI environment
-DAI Program Management Office is responsible for activities occurring within the application and the Oracle Database

4) Systems Management 
-NIPRNet and Infrastructure - Centralized within DISA CSD 
-DAI System – centralized within DAI Program Management Office

5) Network Configuration Parameters – N/A (within the realm of DISA management) DAI will measure the percentage of success for:
* Supports secure Internet/NIPRNET access to solution. Interactive Availability. Objective-98.5%;
* Supports secure Internet/NIPRNET access to solution. Batch Throughput. Objective-95%;
* Provides adequate system response and availability to support operations. System Availability. (Condition: 5000 users/hour) Objective-95%; and
* Provides adequate system response and availability to support operations. On-line system response. (Condition: 5000 users/hour) Objective-95%.

NR-KPP Att C - Effectively Exchange Information. 
DAI will satisfy all top-level critical Information Exchange Requirements (IERs) with all required DoD Enterprise, DFAS, Defense Agencies, and Federal Systems, as documented in SV-6. There are 47 data exchanges with other systems. The objectives are 100% for accuracy and ten seconds to 1 day for timeliness. Additional details available upon request. 

Major Performers:

CACI Inc Federal
Chantilly, VA
Global Model Implementation and Compliance Support to DAI

CACI Inc Federal
Chantilly, VA
DAI Implementation Support Services

CACI ISS, Inc
Fairfax, VA
Infrastructure Support

International Business Machines Corporation
Reston, VA
DAI Global Model Development for Procure to Pay (P2P), Order to Cash (O2C), Budget to
Retire (B2R), and Customer Application Development (CAD)

CACI Inc Federal
Chantilly, VA
DAI Global Model Development for Acquire to Retire (A2R), Cost Accounting (CA), and Time and Labor (T&L)

Mythics Inc DBA
Virginia Beach, VA
Oracle CLM and Purchase Software
                
                 
                     
                         
                             Product Development
                             
                                 
                                     DAI Compliance Support
                                     Option
                                     CPFF
                                     CACI Inc Federal
                                     Chantilly, VA
                                     
                                         18.540
                                         
                                             7.143
                                             2017-06
                                        
                                         
                                             6.489
                                             2018-06
                                        
                                         0.000
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                                             3.418
                                             2018-08
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                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Global Model A2R
                                     C
                                     CPFF
                                     CACI Inc Federal
                                     Chantilly, VA
                                     
                                         9.012
                                         
                                             1.134
                                             2017-04
                                        
                                         0.000
                                         10.146
                                         0.000
                                    
                                
                                 
                                     Global Model A2R Follow-on
                                     C
                                     TBD
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                                         0.000
                                         
                                             0.000
                                        
                                         
                                             2.333
                                             2018-04
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                                             2.403
                                             2019-04
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                                     DAI Data Conversion Support
                                     Option
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                                     Terathink
                                     Reston, VA
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                                         2.857
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                                     DAI Data Conversion Support Follow-on
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                                             0.000
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                                     Requirements Management (RM) Support
                                     MIPR
                                     DISA
                                     Fort Meade, MD
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                                         0.000
                                    
                                
                                 
                                     Oracle Time & Labor Software License and Maintenance
                                     C
                                     FP
                                     Mythics, Inc.
                                     Virginia Beach, VA
                                     
                                         0.000
                                         
                                             1.020
                                             2017-05
                                        
                                         0.000
                                         1.020
                                         0.000
                                    
                                
                                 
                                     DCPDS/DAI Interface File Changes
                                     MIPR
                                     DLA Finance
                                     Fort Belvoir, VA
                                     
                                         0.000
                                         
                                             0.014
                                             2017-02
                                        
                                         
                                             0.013
                                             2018-02
                                        
                                         
                                             0.010
                                        
                                         
                                             0.010
                                             2019-02
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                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Serena Capability
                                     MIPR
                                     TBD
                                     TBD
                                     
                                         0.000
                                         
                                             0.000
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                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Global Model CAD
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                                     CPFF
                                     CSC
                                     Falls Church, VA
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                                         3.205
                                         0.000
                                    
                                
                                 
                                     Jaws Professional Licenses
                                     C
                                     FFP
                                     Immix
                                     McLean, VA
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                                         0.017
                                         0.000
                                    
                                
                                 
                                     Oracle Advanced Compression Licenses
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                                     TBD
                                     TBD
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                                         1.622
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                                     Virginia Beach, VA
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                                         0.000
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                                         0.000
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                                     MIPR
                                     DISA
                                     Pensacola, FL
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                                         5.446
                                         0.000
                                    
                                
                                 
                                     Kurzweil 5000 508 Assistive Tech Licenses
                                     C
                                     FFP
                                     Envision Technology Inc.
                                     Bethesda, MD
                                     
                                         0.008
                                         0.000
                                         0.008
                                         0.000
                                    
                                
                                 
                                     Dragon Naturally Speaking 508
                                     C
                                     FFP
                                     Red River Computer Co
                                     Claremont, NH
                                     
                                         0.007
                                         0.000
                                         0.007
                                         0.000
                                    
                                
                                 
                                     DISA/DITCO Delinquent Balance
                                     MIPR
                                     DISA DITCO
                                     Scott AFB, IL
                                     
                                         0.017
                                         0.000
                                         0.017
                                         0.000
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                                     MIPR
                                     DFAS
                                     Columbus, OH
                                     
                                         0.377
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                                         0.377
                                         0.000
                                    
                                
                                 
                                     Development Activities
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                                     TBD
                                     TBD
                                     TBD
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                                             0.000
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                                     Estimated SBIR/STTR:
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                                     TBD
                                     TBD
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                             Test and Evaluation
                             
                                 
                                     DISA Hosting:  Test and Development
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                                     DISA
                                     Pensacola, FL
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                                             2018-10
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                                     Interoperability
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                                     Fort Meade, MD
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                                     Fort Huachuca, AZ
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                                             0.000
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